



Embedded Network Services for 5G Experiences

Grant Agreement No.761592

Topic: ICT-02-2016
Research and Innovation Action

Deliverable D1.6 Final Project Report

Document Number: H2020-5GPPP-GA No.761592/WP1/D1.6/20.02.2019
Contractual Date of Delivery: 30.11.2019
Editor: Dr. Ioannis P. Chochliouros –
Hellenic Telecommunications Organization S.A. (OTE)
Work-package: WP1
Distribution / Type: Confidential (CO) / Report (R)
Version: 1.0
Total Number of Pages: 418
File: 5G ESSENCE_Deliverable 1.6_v1.0_Final.docx

Executive Summary – Abstract

The purpose of D1.6 is to document a detailed management report covering the entire second reporting period (RP2) of the 5G ESSENCE project (Grant Agreement No.761592) covering activities from month 14 (M14) up to month 30 (M30), in particular: the “virtual” quarter” Q5 of the 5G ESSENCE Project effort (i.e.: the 2-months period from July 01, 2018 to August 31, 2018); quarter Q6 (i.e.: the 3-months period from September 01, 2018 to November 30, 2018); quarter Q7 (i.e.: the 3-months period from December 01, 2018 to February 28, 2019); quarter Q8 (i.e.: the 3-months period from March 01, 2019 to May 31, 2019); quarter Q9 (i.e.: the 3-months period from June 01, 2019 to August 31, 2019), and; the quarter Q10 (i.e.: the 3-months period from September 01, 2019 to November 30, 2019). In fact the first quarter under assessment (i.e.: Q5) has been also assessed as a “quarter” for the sake of simplicity and management conformance compared to the prior and/or subsequent, ones. The actual reporting period from M14 up to M30 covers the full scope of RP2, according to the provisions of the original GA.

We follow the structure originally proposed in the previous deliverable D1.4 that has covered the activities from (M14) up to month 24 (M24), and we additionally provide details regarding the second part of RP2, that is the period from month 25 (M25) up to month 30 (M30). Thus, we can have a detailed depiction of all actions taken place by every separate partner, on a per WP basis. Detailed description of each partner’s action per WP as of the first Reporting Period (i.e.: M1 up to M13), have been provided in the previously submitted Deliverable D1.3 that “stands” as a corresponding explanatory “reference”, where necessary.

However, in order to have a full view of the entire set of actions performed within the complete scope of the 5G ESSENCE project, we also provide the “cumulative” figures covering all active quarters of the project (i.e.: quarters Q1-Q10, covering the full period from M1 up to M30). Thus, for each WP we provide an analysis explaining the related thematic scope and the corresponding objectives, together with related deliverable and milestones and with exact references to the achievements performed.

The present work provides detailed analysis and explicit feedback for all Project-related activities that have occurred during RP1 and RP2, in order to “serve” any managerial requirement and/or corresponding need. The proposed contents cover all necessary aspects for a proper and efficient project management, as implicated by the detailed thematic context of the dedicated WP1. In particular, this deliverable provides a detailed analysis of the dedicated effort and cost spent, per partner, per WP, per separate category and also includes an exhaustive description of the dissemination activities performed. Simultaneously to the case of assessing the allocation of effort in PMs on a per WP basis, we realize an “analogous” approach by assessing declared costs (expressed in Euros) for the various cost categories. We depict the expansion of the various cost categories for the entire RP2 (detailed analysis for RP1 has already been provided in the scope of the respective project deliverable D1.3) but we also depict and assess the cumulative cost figures for the entire duration of the project. For the sake of clarity we also preserve a detailed analysis for each cost category on a quarterly basis, for every involved partner of the project.

Apart from the above, the remaining parts of the Deliverable also provide an overview of other technical- or managerial-related issues raising from the 5G ESSENCE project.

5G-PPP Disclaimer:

This *Deliverable* has been prepared by the 5G Initiative, via an inter 5G-PPP project collaboration. As such, the contents represent the consensus achieved between the contributors to the report and do not claim to be the opinion of any specific participant organisation in the 5G-PPP initiative or any individual member organisation.